
 

 

 

          

 
March 24, 2017 
 
The Honorable Richard Pan 
Chair, Senate Budget and Fiscal Review Subcommittee No.3 
State Capitol Building 
Sacramento, CA 95814 
 
Re: Extending the Dispersing Authority for the California Health Facilities Financing Authority 
Grant Funds 
 
Dear Chairman Pan:   
 
The County of San Bernardino is writing in support of extending the dispersing authority for the 
California Health Facilities Financing Authority (CHFFA) grant funds. The County of San 
Bernardino was awarded $10,636,185.00 in Investment in Mental Health Wellness (IMHW) Act of 
2013 funding by CHFFA. The grant funds were awarded for the design and construction of four 
(4) Crisis Residential Treatment (CRT) facilities and two (2) Crisis Stabilization Unit (CSU) in order 
to expand the crisis continuum of care in San Bernardino County. The grant also includes funding 
for crisis mobilization support vehicles. 
 
The County of San Bernardino Department of Behavioral Health (DBH) has made considerable 
progress in the execution of these projects, however there are some challenges to readiness and 
project completion. The grant specifies that projects need to be feasible, sustainable, and ready 
within nine months of the final grant allocation. For ground-up constructions, nine months is an 
impossible task due to Federal, State, and local laws and regulations. Ground-up construction 
projects require additional time allowances to ensure adequate time to acquire property, design 
and construct buildings, and obtain necessary licensure and certifications. The normal time frame 
to construct a new ground-up facility using the Design – Bid – Build Procurement Method (DBM) 
is about 905 calendar days, roughly 2.48 years. 
 
Furthermore, unforeseen delays such as unknown above and underground obstacles, weather 
delays, and viable property acquisition present added challenges to completing a ground-up 
project within the regulatory nine month time period. NIMBY issues and zoning concerns also 
create additional challenges to project readiness and completion. 
 
The County is dedicated to the construction and development of the CRT and CSU facilities in 
order to provide the essential additional crisis services to residents in our county. The approval of 
the request to extend the dispersing authority will provide the County the time necessary to 
complete construction, obtain appropriate licensure and certification, and begin providing the 
much needed services to our communities. 
 
 
 

 
 

Josh Candelaria 

Director 
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For the above reasons, the County of San Bernardino supports extending the dispersing authority 
for the CHFFA grant funds. If you have any questions regarding the County’s position, please do 
not hesitate to contact Josh Candelaria, Director of Governmental and Legislative Affairs at (909) 
387-4821 or jcandelaria@sbcounty.gov. 
 
 
Sincerely, 

 
Robert Lovingood 
First District Supervisor 
Chairman, San Bernardino County Board of Supervisors 
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